


# Asset Management Program Implementation Sequence

PMO Functional Set Up 01/05 – 02/06 ===

On-going PMO Operations

=====



Jan. 2006 – Aug 2006	Sept. 2006 - TBD	TBD	TBD	TBD
Deployment 1	Deployment 2	Deployment 3	Deployment 4	Deployment 5
<b><u>Fleet Asset Management Implementation 1</u></b> -DOAS Pilot “Operational” for DOAS and “Functional” for State	<b><u>Fleet Asset Management Implementation 2</u></b> “Operational” -Requirements “Lite” - Deployment Plan “Lite”	<b><u>Fleet Asset Management Implementation 3</u></b> “Operational” -Requirements “Lite” - Deployment Plan “Lite”	<b><u>Fleet Asset Management Implementation 4</u></b> “Operational” -Requirements “Lite” - Deployment Plan “Lite”	<b><u>Fleet Asset Management Implementation 5</u></b> “Operational” -Requirements “Lite” - Deployment Plan “Lite”
	<b><u>Capital Asset Management Implementation 1</u></b> “Operational” For Pilot Agency “Functional” for State	<b><u>Capital Asset Management Implementation 2</u></b> “Operational”	<b><u>Capital Asset Management Implementation 3</u></b> “Operational”	<b><u>Capital Asset Management Implementation 4</u></b> “Operational”
		<b><u>IT Asset Management Implementation 1</u></b> “Operational” For Pilot Agency “Functional” for State	<b><u>IT Asset Management Implementation 2</u></b> “Operational”	<b><u>IT Asset Management Implementation 3</u></b> “Operational”

## Asset Management Program

Title - Asset Management Program Implementation Sequence  
 Author - R. M. Spencer